
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/29/2010

ESTIMATE SUMMARY 07:22:55

CONTID: C16274         ESTIMATE NO: 0010 FINL 2005

PCN: 16274-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 SILVERTHORNE TO EJMT WB R PERCENT TIME:

PROJECT NO: IM0703-327                    

I-70 SILVERTHORNE TO EJMT WB R

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 01/29/2010 DATE TIME STARTED 04/15/2008

10100 DALLAS STREET DATE LET 03/20/2008 DATE WORK BEGAN

 DATE AWARDED 03/26/2008 DATE TIME STOPPED 01/20/2009

 DATE CONTRACT EXECUTED 04/10/2008 DATE ACCEPTED 01/20/2009

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 04/15/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,866,575.64 PARTICIPATING $ $ 24,554.14

AWARD PROJECT AMT: 4,526,967.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 67,904.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.66

TIME ALLOW:

ORIG TIME ALLOW:

87 WORK DAYS

WORK DAYS75

100.17%

-10,020.14

24,554.14

24,554.14

92,458.66

$

$

$

$

5,876,595.78

0.00

5,876,595.78

0.00

5,876,595.78

0.00

0.00

5,876,595.78

0.00

AMOUNT DUE 5,876,595.78 92,458.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 92,458.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

78.0
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PCN: 16274-BID    ESTIMATE RUN 01/29/2010

PROJECT: IM0703-327                    ESTIMATE NO: 0010 07:22:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 4.000 4.000

EACH 0.000 0.00

2,150.00000 4.000 8,600.00

202-00023  
 

0010 *REMOVAL OF PIPE 216.000 216.000

LF  0.000 0.00

42.75000 216.000 9,234.00

202-00035  
 

0015 *REMOVAL OF DELINEATOR 21.000 21.000

EACH 0.000 0.00

15.00000 21.000 315.00

202-00090  
 

0020 *REMOVAL OF ASPHALT MAT 181.000 181.000

SY  0.000 0.00

11.00000 181.000 1,991.00

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 350,337.000 350,337.000

SY  0.000 0.00

1.65000 350,337.000 578,056.05

202-00240  
 

0030 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,235.00000 1.000 2,235.00

202-00805  
 

0035 *REMOVAL OF GROUND SIGN 3.000 3.000

EACH 0.000 0.00

150.50000 3.000 451.50

202-00810  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 4,050.000 4,050.000

LF  0.000 0.00

4.20000 4,050.000 17,010.00

202-01130  
 

0045 *REMOVAL OF GUARDRAIL TYPE 4 540.000 540.000

LF  0.000 0.00

12.25000 540.000 6,615.00

202-01140  
 

0050 *REMOVAL OF END ANCHORAGE 21.000 21.000

EACH 0.000 0.00

80.00000 21.000 1,680.00

202-01300  
 

0055 UNCLASSIFIED EXCAVATION 286.000 286.000

CY  0.000 0.00

27.85000 286.000 7,965.10

203-00000  
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PCN: 16274-BID    ESTIMATE RUN 01/29/2010

PROJECT: IM0703-327                    ESTIMATE NO: 0010 07:22:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 35.000 35.000

HOUR 0.000 0.00

120.75000 35.000 4,226.25

203-01500  
 

0065 COMBINATION LOADER 47.000 47.000

HOUR 0.000 0.00

114.50000 47.000 5,381.50

203-01594  
 

0070 *STRUCTURE EXCAVATION 384.000 384.000

CY  0.000 0.00

47.15000 384.000 18,105.60

206-00000  
 

0075 *STRUCTURE BACKFILL (FLOW-FILL) 36.000 36.000

CY  0.000 0.00

160.25000 36.000 5,769.00

206-00065  
 

0080 *EROSION LOG (12 INCH) 0.000 0.000

LF  0.000 0.00

10.65000 0.000 0.00

208-00002  
 

0085 *GRAVEL BAG 277.000 277.000

LF  0.000 0.00

16.00000 277.000 4,432.00

208-00034  
 

0090 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,375.00000 1.000 1,375.00

208-00045  
 

0095 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

2,675.00000 1.000 2,675.00

208-00100  
 

0100 *RESET GUARDRAIL TYPE 3 4,100.000 4,100.000

LF  0.000 0.00

10.00000 4,100.000 41,000.00

210-01130  
 

0105 *RESET GUARDRAIL TYPE 4 30.000 30.000

LF  0.000 0.00

133.55000 30.000 4,006.50

210-01140  
 

0110 *MODIFY INLET 4.000 4.000

EACH 0.000 0.00

3,739.60000 4.000 14,958.40

210-04020  
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PCN: 16274-BID    ESTIMATE RUN 01/29/2010

PROJECT: IM0703-327                    ESTIMATE NO: 0010 07:22:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (SPECIAL) 989.450 989.450

TON 0.000 0.00

15.50000 989.450 15,336.48

304-09014  
 

0120 HOT MIX ASPHALT (PATCHING) (ASPHALT) 275.050 275.050

TON 0.000 0.00

137.65000 275.050 37,860.63

403-00720  
 

0125 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 41,224.960 41,224.960

TON 0.000 0.00

58.55000 41,224.960 2,413,721.41

403-34721  
 

0126 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) ADDED 
PAVING AT INCREASED PRICE DUE TO BINDER SHORTAGE

8,978.250 8,978.250

TON 0.000 0.00

72.59000 8,978.250 651,731.17

403-33721  
 

0130 EMULSIFIED ASPHALT (CSS-1H) 12,962.000 12,962.000

GAL 0.000 0.00

2.00000 12,962.000 25,924.00

411-10253  
 

0135 *DRILLED CAISSON (48 INCH) 18.000 18.000

LF  0.000 0.00

950.00000 18.000 17,100.00

503-00048  
 

0140 *RIPRAP (12 INCH) 4.000 4.000

CY  0.000 0.00

80.15000 4.000 320.60

506-00212  
 

0145 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 955.830 955.830

TON 0.000 0.00

155.00000 955.830 148,153.65

507-00400  
 

0150 *CONCRETE CLASS D 14.950 14.950

CY  0.000 0.00

435.00000 14.950 6,503.25

601-03000  
 

0155 *12 INCH PLASTIC PIPE 100.000 100.000

LF  0.000 0.00

80.15000 100.000 8,015.00

603-50012  
 

0160 *INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

7,480.00000 1.000 7,480.00

604-00310  
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PCN: 16274-BID    ESTIMATE RUN 01/29/2010

PROJECT: IM0703-327                    ESTIMATE NO: 0010 07:22:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *6 INCH PERFORATED PIPE UNDERDRAIN 198.000 198.000

LF  0.000 0.00

80.15000 198.000 15,869.70

605-00060  
 

0170 *SUBSURFACE DRAIN OUTLET 70.000 70.000

LF  0.000 0.00

90.15000 70.000 6,310.50

605-84000  
 

0175 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 12,100.000 12,100.000

LF  0.000 0.00

17.90000 12,100.000 216,590.00

606-00301  
 

0180 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 2,237.500 2,237.500

LF  0.000 0.00

27.20000 2,237.500 60,860.00

606-00350  
 

0185 *GUARDRAIL TYPE 7 (STYLE CA) (PRECAST) 960.000 960.000

LF  0.000 0.00

85.45000 960.000 82,032.00

606-00710  
 

0190 *END ANCHORAGE TYPE 3B 5.000 5.000

EACH 0.000 0.00

650.00000 5.000 3,250.00

606-01320  
 

0195 *END ANCHORAGE TYPE 3D 4.000 4.000

EACH 0.000 0.00

665.00000 4.000 2,660.00

606-01340  
 

0200 *TRANSITION TYPE 3G 5.000 5.000

EACH 0.000 0.00

1,325.00000 5.000 6,625.00

606-01370  
 

0205 *MEDIAN TERMINAL 6.000 6.000

EACH 0.000 0.00

4,385.00000 6.000 26,310.00

606-01460  
 

0210 *END ANCHORAGE (NONFLARED) 6.000 6.000

EACH 0.000 0.00

1,985.00000 6.000 11,910.00

606-02003  
 

0215 *END ANCHORAGE (FLARED) 2.000 2.000

EACH 0.000 0.00

1,555.00000 2.000 3,110.00

606-02005  
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PCN: 16274-BID    ESTIMATE RUN 01/29/2010

PROJECT: IM0703-327                    ESTIMATE NO: 0010 07:22:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 CURB TYPE 6 (SECTION M) 1,935.000 1,935.000

LF  0.000 0.00

8.00000 1,935.000 15,480.00

609-60011  
 

0225 *DELINEATOR (TYPE I) 0.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00001  
 

0230 *REFLECTOR (MEDIAN BARRIER) 155.000 155.000

EACH 0.000 0.00

22.75000 155.000 3,526.25

612-00060  
 

0235 *SIGN PANEL (CLASS I) 6.250 6.250

SF  0.000 0.00

26.00000 6.250 162.50

614-00011  
 

0240 *SIGN PANEL (CLASS II) 9.000 9.000

SF  0.000 0.00

20.00000 9.000 180.00

614-00012  
 

0245 *SIGN PANEL (CLASS III) 91.000 91.000

SF  0.000 0.00

21.00000 91.000 1,911.00

614-00013  
 

0250 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 22.000 22.000

LF  0.000 0.00

12.95000 22.000 284.90

614-01575  
 

0255 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 2.000 2.000

EACH 0.000 0.00

198.00000 2.000 396.00

614-01578  
 

0260 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

29,080.00000 1.000 29,080.00

614-31800  
 

0265 *RUMBLE STRIP 15,988.000 15,988.000

LF  0.000 0.00

0.64000 15,988.000 10,232.32

614-80385  
 

0270 *EMBANKMENT PROTECTOR TYPE 3 4.000 4.000

EACH 0.000 0.00

3,340.00000 4.000 13,360.00

615-00030  
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PCN: 16274-BID    ESTIMATE RUN 01/29/2010

PROJECT: IM0703-327                    ESTIMATE NO: 0010 07:22:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *24 INCH CULVERT PIPE (CR 4) 54.000 54.000

LF  0.000 0.00

106.85000 54.000 5,769.90

624-14024  
 

0280 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

22,545.00000 1.000 22,545.00

625-00000  
 

0285 *CONSTRUCTION SURVEYING (HOURLY) 20.000 20.000

HOUR 0.000 0.00

171.00000 20.000 3,420.00

625-00001  
 

0290 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

185,000.00000 1.000 185,000.00

626-00000  
 

0295 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

2,455.00000 1.000 2,455.00

626-01000  
 

0300 *EPOXY PAVEMENT MARKING 499.000 499.000

GAL 0.000 0.00

62.00000 499.000 30,938.00

627-00005  
 

0305 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,376.000 1,376.000

GAL 0.000 0.00

26.70000 1,376.000 36,739.20

627-00012  
 

0310 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 11,863.000 11,863.000

SF  0.000 0.00

9.60000 11,863.000 113,884.80

627-01010  
 

0315 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

220.000 220.000

SF  0.000 0.00

8.55000 220.000 1,881.00

627-30410  
 

0320 *FLAGGING 2,000.000 1,851.000

HOUR 0.000 0.00

32.00000 1,851.000 59,232.00

630-00000  
 

0325 *TRAFFIC CONTROL INSPECTION 60.000 57.000

DAY 0.000 0.00

187.00000 57.000 10,659.00

630-00007  
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PCN: 16274-BID    ESTIMATE RUN 01/29/2010

PROJECT: IM0703-327                    ESTIMATE NO: 0010 07:22:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *TRAFFIC CONTROL MANAGEMENT 96.000 96.000

DAY 0.000 0.00

1,015.00000 96.000 97,440.00

630-00012  
 

0335 *FLASHING BEACON (PORTABLE) 4.000 4.000

EACH 0.000 0.00

800.00000 4.000 3,200.00

630-80001  
 

0340 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

265.00000 4.000 1,060.00

630-80335  
 

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 18.000

EACH 0.000 0.00

53.45000 18.000 962.10

630-80341  
 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 73.000

EACH 0.000 0.00

58.75000 73.000 4,288.75

630-80342  
 

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 42.000 39.000

EACH 0.000 0.00

64.00000 39.000 2,496.00

630-80343  
 

0360 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 261.000 236.000

SF  0.000 0.00

16.00000 236.000 3,776.00

630-80344  
 

0365 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 4.000

EACH 0.000 0.00

800.00000 4.000 3,200.00

630-80358  
 

0370 *PORTABLE MESSAGE SIGN PANEL 193.000 193.000

DAY 0.000 0.00

80.15000 193.000 15,468.95

630-80359  
 

0375 *DRUM CHANNELIZING DEVICE 109.000 109.000

EACH 0.000 0.00

32.00000 109.000 3,488.00

630-80360  
 

0380 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 14.000

EACH 0.000 0.00

37.40000 14.000 523.60

630-80364  
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PCN: 16274-BID    ESTIMATE RUN 01/29/2010

PROJECT: IM0703-327                    ESTIMATE NO: 0010 07:22:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *PORTABLE TRAFFIC SPEED MONITOR 1.000 1.000

EACH 0.000 0.00

2,675.00000 1.000 2,675.00

630-80367  
 

0390 CONCRETE BARRIER (TEMPORARY) 440.000 440.000

LF  0.000 0.00

42.75000 440.000 18,810.00

630-80370  
 

0395 *TRAFFIC CONE 600.000 600.000

EACH 0.000 0.00

16.00000 600.000 9,600.00

630-80380  
 

0400 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

1,285.00000 1.000 1,285.00

630-80510  
 

0405 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000

EACH 0.000 0.00

3,735.00000 0.000 0.00

630-85010  
 

0410 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 1.000

EACH 0.000 0.00

21,370.00000 1.000 21,370.00

630-85040  
 

0415 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0420 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0425 F/A PARTNERING 1,442.000 1,442.000

F A 0.000 0.00

1.00000 1,442.000 1,442.00

700-70011  
 

0430 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 120,917.970 120,917.970

F A 0.000 0.00

1.00000 120,917.970 120,917.97

700-70012  
 

0435 F/A FUEL COST ADJUSTMENT 83,821.810 83,821.810

F A 0.000 0.00

1.00000 83,821.810 83,821.81

700-70016  
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PCN: 16274-BID    ESTIMATE RUN 01/29/2010

PROJECT: IM0703-327                    ESTIMATE NO: 0010 07:22:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0445 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0450 F/A QUALITY INCENTIVE PAYMENT 89,930.260 65,376.120

F A 24,554.140 24,554.14

1.00000 89,930.260 89,930.26

700-70025  
 

0455 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0460 F/A INTERIM SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0465 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0616 PORTABLE MESSAGE SIGN PANEL 168.000 168.000

DAY 0.000 0.00

27.50000 168.000 4,620.00

630-80359  
 

0617 ADDED ITEM (DAY)/ MICROWAVE SENSOR TRAILER (DAY) 336.000 336.000

DAY 0.000 0.00

38.50000 336.000 12,936.00

900-00005  
 

0618 ADDED ITEM (DAY)/ MOBILE VIDEO TRAILER (DAY) 168.000 168.000

DAY 0.000 0.00

49.50000 168.000 8,316.00

900-00005  
 

0619 *MOBILIZATION 0.000 1.000

L S 0.000 0.00

52,000.00000 1.000 52,000.00

626-00000  
 

0621 TRUCK 64.000 64.000

HOUR 0.000 0.00

99.00000 64.000 6,336.00

203-01580  
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PCN: 16274-BID    ESTIMATE RUN 01/29/2010

PROJECT: IM0703-327                    ESTIMATE NO: 0010 07:22:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0622 LABORER 17.000 17.000

HOUR 0.000 0.00

44.00000 17.000 748.00

203-02330  
 

0631 *REMOVAL OF INLET 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

202-00019  
 

0632 CULVERT LINING (24 INCH)(SPECIAL) 175.000 145.000

LF  0.000 0.00

350.00000 145.000 50,750.00

603-00025  
 

0633 *36 INCH REINFORCED CONCRETE PIPE 96.000 96.000

LF  0.000 0.00

145.00000 96.000 13,920.00

603-01360  
 

0634 *24 INCH CORRUGATED STEEL PIPE 20.000 20.000

LF  0.000 0.00

115.00000 20.000 2,300.00

603-10240  
 

0635 *INLET TYPE D (SPECIAL) 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

604-00550  
 

0636 MUCK EXCAVATION 352.000 352.000

CY  0.000 0.00

42.00000 352.000 14,784.00

203-00100  
 

0637 PULL BOX (SPECIAL) 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

613-07000  
 

0638 ADDED ITEM (FOOT)/ 15.000 15.000

LF  0.000 0.00

150.00000 15.000 2,250.00

900-00012  
 

CAT 0200 $24,554.14 5,711,107.60CURRENT AMT 5,700,401.95 $$

CAT NO0300 STRUCTURE NO. F-12-X 

0475 *REMOVAL OF ASPHALT MAT (PLANING) 2,933.000 2,933.000

SY  0.000 0.00

1.65000 2,933.000 4,839.45

202-00240  
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PCN: 16274-BID    ESTIMATE RUN 01/29/2010

PROJECT: IM0703-327                    ESTIMATE NO: 0010 07:22:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. F-12-X 

0480 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000 0.000

L S 0.000 0.00

845.00000 0.000 0.00

202-00495  
 

0485 *STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

47.15000 0.000 0.00

206-00000  
 

0490 *STRUCTURE BACKFILL (CLASS 1) 110.000 110.000

CY  0.000 0.00

106.80000 110.000 11,748.00

206-00100  
 

0495 *RESET DELINEATOR 0.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

210-00090  
 

0500 *MODIFY BRIDGE EXPANSION DEVICE 2.000 2.000

EACH 0.000 0.00

5,665.00000 2.000 11,330.00

210-00410  
 

0505 *REPAIR CURB 21.000 21.000

LF  0.000 0.00

82.35000 21.000 1,729.35

210-00440  
 

0510 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 344.000 344.000

TON 0.000 0.00

58.55000 344.000 20,141.20

403-34721  
 

0515 GEOTEXTILE (PAVING) 2,954.000 2,850.000

SY  0.000 0.00

2.45000 2,850.000 6,982.50

420-00500  
 

0520 *BRIDGE DRAIN 4.000 4.000

EACH 0.000 0.00

4,440.00000 4.000 17,760.00

513-00600  
 

0525 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 4.130 4.130

CY  0.000 0.00

4,905.00000 4.130 20,257.65

601-03041  
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PCN: 16274-BID    ESTIMATE RUN 01/29/2010

PROJECT: IM0703-327                    ESTIMATE NO: 0010 07:22:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. F-12-X 

0530 *REINFORCING STEEL (EPOXY COATED) 146.000 145.500

LB  0.000 0.00

3.45000 145.500 501.98

602-00020  
 

CAT 0300 $0.00 95,290.13CURRENT AMT 95,546.65 $$

CAT NO0301 STRUCTURE NO. F-12-R 

0535 *REMOVAL OF ASPHALT MAT (PLANING) 1,400.000 1,400.000

SY  0.000 0.00

1.65000 1,400.000 2,310.00

202-00240  
 

0540 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000 0.000

SY  0.000 0.00

98.35000 0.000 0.00

202-00450  
 

0545 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 46.560 46.560

SY  0.000 0.00

178.00000 46.560 8,287.68

202-00454  
 

0550 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000 0.000

SY  0.000 0.00

178.00000 0.000 0.00

202-00456  
 

0555 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 12.330 12.330

SY  0.000 0.00

365.00000 12.330 4,500.45

202-00460  
 

0560 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000 0.000

SY  0.000 0.00

365.00000 0.000 0.00

202-00462  
 

0565 *REMOVAL OF EXPANSION DEVICE 160.000 147.000

LF  0.000 0.00

33.00000 147.000 4,851.00

202-00504  
 

0570 *SANDBLASTING REINFORCING STEEL 58.890 58.890

SY  0.000 0.00

42.50000 58.890 2,502.82

202-05100  
 

0575 *REPAIR CURB 33.000 33.000

LF  0.000 0.00

82.35000 33.000 2,717.55

210-00440  
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PCN: 16274-BID    ESTIMATE RUN 01/29/2010

PROJECT: IM0703-327                    ESTIMATE NO: 0010 07:22:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. F-12-R 

0580 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 154.000 154.000

TON 0.000 0.00

58.55000 154.000 9,016.70

403-34721  
 

0585 GEOTEXTILE (PAVING) 1,375.000 1,375.000

SY  0.000 0.00

2.45000 1,375.000 3,368.75

420-00500  
 

0590 *CONCRETE SEALER 58.890 58.890

SY  0.000 0.00

112.50000 58.890 6,625.13

515-00400  
 

0595 *BRIDGE EXPANSION DEVICE (0-2 INCH) 150.000 150.000

LF  0.000 0.00

137.85000 150.000 20,677.50

518-01002  
 

0600 *CONCRETE CLASS D 0.000 0.000

CY  0.000 0.00

435.00000 0.000 0.00

601-03000  
 

CAT 0301 $0.00 64,857.59CURRENT AMT 65,286.59 $$

CAT NO0302 STRUCTURE NO. F-12-P 

0605 *REMOVAL OF ASPHALT MAT (PLANING) 342.000 342.000

SY  0.000 0.00

1.65000 342.000 564.30

202-00240  
 

0610 *REPAIR CURB 12.000 12.000

LF  0.000 0.00

82.35000 12.000 988.20

210-00440  
 

0615 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 30.000 30.000

TON 0.000 0.00

58.55000 30.000 1,756.50

403-34721  
 

0620 *HOT POURED JOINT AND CRACK SEALANT 0.080 0.080

TON 0.000 0.00

7,685.00000 0.080 614.80

408-01000  
 

0625 GEOTEXTILE (PAVING) 317.000 317.000

SY  0.000 0.00

2.45000 317.000 776.65

420-00500  
 

CAT 0302 $0.00 4,700.45CURRENT AMT 4,700.45 $$
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PCN: 16274-BID    ESTIMATE RUN 01/29/2010

PROJECT: IM0703-327                    ESTIMATE NO: 0010 07:22:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0630 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

640.00000 1.000 640.00

620-00020  
 

CAT 0400 $0.00 640.00CURRENT AMT 640.00 $$

PROJECT TOTAL 24,554.14 $ 5,876,595.77CURRENT AMT 5,866,575.64 $$


